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‘CALFED Bay-Delta Program
Restoration Coordination Program Workplan |
DRAFT

Overview of Tasks

Task 1: Revise Restoration Priorities

Task 2: Identify Actions in Ecorégions

Task 3: Integrate Actions and Iden'tify Funding Mechanisms

Task 4: Match Actions with Funding Sources

Task 5: Select and Implerﬁent Actions Annually

Task 6: Monitor

Description of Tasks, Budget and Schedule

Task I:

Subtask l1a: -
Subtask 1b:

Subtask Ic:

‘Revise Restoration Priorities

The priorities used in 1997 need to be revised so they cover a three year period,
are consistent with the ERPP draft and the findings of the Scientific Review
Panel, demonstrate integration of CALFED and CVPIA ecosystem restoration
tools, build on resotration actions funded to date and support adaptive
management. ' :

Priorities will be drafted by a scientific panel of technical experts from the
CALFED agencies and outside organizations. Roundtable members will develop
a consensus on these recommendations to be reviewed by BDAC and approved by
the Policy Group. '

Estimate total amount of funding available over three years.

Through a facilitated meeting of technical experts, develop revised priorities.

Prepare written documentation of revised priorities including description of how
they meet the needs identified above.

Time Period: February to March 1998
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Task 2:  Identify Actions in Ecoregions

Using the revised priorities, types of actions to be implemented annually in each
ecoregion need to be prioritized. Many of these actions have already been

discussed in planning efforts such as CVPIA AFRP and the draft ERPP. Regional
workgroups will review information from the ERPP and the AFRP to develop the
prioritized list of actions to be implemented annually. Information developed by
.each workgroup would be summarized using a standard format and terminology
consistent with the ERPP. Roundtable memebers and technical experts would be.
invited to participate in these workgroups. The meetings would be facilitated and
conflict of interest rules would apply to participants.

Subtask 2a:  Provide advance materials to all workgroup participants on priorities and planning
' documents including a draft of the :

Subtask 2b:  Throu gh faciliated workgroups, identify actions to be implemehted in the coming
year. ' : : :

Subtask 2c:  Summarize recommendations of each workgroup as a chapter which can be
inserted into an annual action plan. Distribute for review and revise document.

Time F rame: March to May .

Task 3:  Integrate Actions and Ildentify Funding Mechanisms
Actions identified on a regional basis would be consolidated into an overall
workplan. This annual workplan would identify the most appropiate funding
mechanism (ie. Grants, requests for proposals, agency programs, designated
actions). Roundtable members and other invited participants would review the
regional information and develop consensus on the overall workplan.

Subtask 3a:  Consolidate information from Subtask 1c and 2c into a draft overall workplan.

Subtask 3b: Identify potential fimding mechanisms for actions in action plan and develop
Roundtable consensus recommendation on action plan through a facilitated one to
two day meeting. ‘

Subtask 3c: . Draft action plan. Distribute for review and revise document based on comments.

Time Frame: May to June
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Task4:  Match Actions with Funding Sources
Working with the administrators of the funding sources identified in subtask 1a, .
designate which fundmg sources would participate in identifying and fundmg
specific projects to address needs in workplan. .

Time F. rame: Iune to AuguSt }

Task 5:  Select and Implement Actions Annually

Each fund administrator would select and implement specific pfojects using the
funding mechanisms identified in subtask 3b. -

Time Frame: Depending on'fu'_ngi source; begins in June and cbntinues through FY 99.

Task 6: Monitor

Each project that is selected must be monitored to ensure satisfactory completion
and to ensure that desired biological effect is achieved. -
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